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INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR

TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS

On July 11, 2001, the California Transportation Commission (CTC) delegated authority to the California

Department of Transportation (Department) and CTC staff the ability to approve minor Traffic
Congestion Relief Program (TCRP) amendments, per CTC Resolution G-01-23.

This is the report for Department delegated amendments under Resolution G-01-23. At the time of the
October 2001 Progress Reports ten TCRP Projects met the requirements of needing Minor Reportable

Amendments to their applications. At this time, no additional funding was required as these ten projects

recorded only changes to schedule or change of funding other than TCR Funds. Projects amended since

the October 2001 Progress Reports:

1. Project #5-Route 101; add northbound lane to freeway through San Jose, Route 87 to
Trimble Road in Santa Clara County. The California Department of Transportation

(Caltrans) is requesting the amendment of:

* Change in proposed funding for project for funds other than TCRF

2. Project #16.1- Route 4; construct one or more phases of improvements to widen
freeway to eight lanes from Railroad through Loveridge Road, including two high-
occupancy vehicle lanes, and to six or more lanes from east of Loveridge Road
through Hillcrest, Segment 1. Contra Costa Transportation Authority (CCTA) is

requesting the amendment of:

* Schedule change impacts delivery of final project by one fiscal year.
Project cost increase <20%. Requires additional funding commitment from

appropriate agency.

3. Project #24 — Acquire low-emission ferryboats to expand Baylink Vallejo to San Francisco
service, Solano County. The City of Vallejo is requesting the amendment of:

* Project schedule change from approved application. Schedule change impacts delivery of

final project by one FY.
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Project #25.1 — 1-80/1-680/Route 12 MIS/Corridor Study. The Solano Transportation
Authority (STA) is requesting the amendment of:

* Schedule change impacts delivery of final project by one fiscal year.

Project #79 — Building new 20-mile light rail line from Oceanside to Escondido, San Diego
County. The San Diego North County Transit District (NCTD) is requesting the amendment of:

* Change in proposed funding (type) for project for funds other than TCRF.
Project #85 — Route 56; cconstruct approximately five miles of new freeway alignment
between [-5 and [-15 from Carmel Valley to Rancho Penasquitos in the City of San

Diego in San Diego County. Caltrans is requesting the amendment of:

e Net project cost increase, but less than 20%. Requires additional funding
commitment from appropriate agency.

Project #102.1 — Route 101 access; State Street smart corridor Advanced Traffic

Corridor System (ATSC) technology in Santa Barbara County. The City of Santa
Barbara is requesting the amendment of:

* Net project cost increase, but less than 20%. Requires additional funding
commitment from appropriate agency.

Project #138 — Cross Valley Rail; Upgrade track from Visalia to Huron. Cross Valley
Rail Corridor Joint Powers Authority is requesting the amendment of:

* Change in proposed funding (type) for project for funds other than TCRF.

Project #151 — Purchase five alternative fuel buses for the Pasadena Area Rapid
Transit System. The City of Pasadena is requesting the amendment of:

* Schedule change impacts delivery of final project by one Fiscal Year
Project #156 — Seismic retrofit and core segment improvements to Bay Area Rapid
Transit (BART) system. The San Francisco Bay Area Rapid Transit District (BART)

is requesting the amendment of:

» Change in proposed funding type for the project for funds other than TCRF.



